5.2 Project key Milestones

Below table depicts the key milestones and its expected end dates

Milestone	End Date	Remarks
PMP document first version sign-off	18-10-2020	
Design Phase	05-11-2021	● Adobe XD mockup designs
Development Phase I	19-11-2021	● Student is able to login to created account ● Student is able to join live session for a course ● Admin can manage users ● Content creators can manage courses ● Content creators are able to upload course contents ● Student is able to view course content
Development Phase II	31-12-2021	● Student is able to submit assignments ● Instructor is able to view his Course details in dashboard ● Student can interact with instructor ● Implement recommendations ● Student, Instructor gets notifications ● Student can view achievement badges, course completion certificate ● API Development
Integration	31-12-2021	SEO and Google analytics
UAT and Training	10-01-2022	
Go-Live	21-01-2022	